Project Name: **MTA Daily Ridership – Recovery Analysis & Forecast (DEPI Data Analysis Track)**
Project Start: **04-Oct-2026**
Plan End (Phase 2): **06-Nov-2026**
weeks in progress: **5**

							4-Oct	11-Oct	18-Oct	25-Oct	1-Nov
Phase	**Tasks**	**Responsible Person**	**Start Date**	**End Date**	**Days**	**Status**	**WK 1**	**WK 2**	**WK 3**	**WK 4**	**WK 5**
Phase 1 – Management, Planning & Requirements (Due 16 Oct)			**04-Oct**	**16-Oct**	**13**						
	Create GitHub repo and add all members	Salem	04-Oct	06-Oct	3	Done					
	Project Proposal (overview, problem, objectives, scope)	Salem	05-Oct	12-Oct	8	Done					
	Gantt Chart, task distribution & risk plan	Dalia	05-Oct	12-Oct	8	Done					
	KPIs and success measures	Rana	05-Oct	12-Oct	8	Done					
	Requirements (stakeholders, user stories, FR/NFR)	Mohamed	05-Oct	12-Oct	8	Done					
	Group review of all Phase 1 documents	All Team	13-Oct	14-Oct	2	Done					
	Upload to GitHub and submit Phase 1	All Team	15-Oct	16-Oct	2	Done					
Phase 2 – Design & Analysis (Due 6 Nov)			**17-Oct**	**06-Nov**	**21**						
	Final problem statement and objectives	Salem	17-Oct	20-Oct	4	Not Started					
	Tech stack (tools and GitHub structure)	Mohamed	19-Oct	22-Oct	4	Not Started					
	Use Case diagram	Rana	19-Oct	28-Oct	10	In Progress					
	ERD (star schema: fact + Dim_Date + Dim_Mode)	Mira	19-Oct	30-Oct	12	Not Started					
	DFD (source → cleaning → analysis → dashboard)	Mohamed	22-Oct	30-Oct	9	Not Started					
	Wireframe: Overview page	Dalia	26-Oct	03-Nov	9	In Progress					
	Wireframe: Recovery page	Dalia	26-Oct	03-Nov	9	In Progress					
	Wireframe: Patterns page	Dalia	26-Oct	03-Nov	9	In Progress					
	Wireframe: Forecast page	Dalia	26-Oct	03-Nov	9	In Progress					
	Group review and upload Phase 2	All Team	04-Nov	06-Nov	3	Not Started					

Legend:

official deadlines (16 Oct and 6 Nov). Phases 3 and 4 will be added later.

Task Distribution

Member	Phase 1,2 deliverable	Total tasks	In Progress	Done	% Done
Salem	Project Proposal + GitHub repo + Final problem statement and objectives	3	0	2	67%
Dalia	Gantt chart, task distribution, risk plan +Wireframes(4 Pages)	5	4	1	20%
Mohamed	Requirements (stakeholders, user stories, FR/NFR) + Tech stack + DFD	3	0	1	33%
Rana	KPIs and success measures + Use Case diagram	2	1	1	50%
Mira	ERD (Joined after the Phase 1 split)	1	0	0	0%
All Team	Group tasks (reviews, submissions)	3	0	2	67%
Total		**17**	**5**	**7**	**41%**

Counts update automatically from the Gantt sheet (names must match the 'Responsible Person' column).

Risk Plan

Probability and Impact: 1 = Low, 2 = Medium, 3 = High. Score = Probability × Impact (1–2 Low, 3–4 Medium, 6–9 High).

ID	Risk	Probability	Impact	Score	Level	Status	Mitigation / Response	Owner
R1	A team member leaves or becomes inactive	2	3	6	High	Happened	One member left the group. Tasks were redistributed across five members after a new member joined, and every role is documented in the Gantt. If it happens again: redistribute within 48 hours and inform the trainer.	Salem
R2	A deadline is missed (16 Oct, 6 Nov, 30 Nov, 4 Dec)	2	3	6	High	Open	Internal draft deadlines 3–4 days before each official date; weekly meeting; anyone blocked says so early in the group.	Salem
R3	Data model delivered late blocks all dashboard pages	2	3	6	High	Open	The cleaned model is due on 12 Nov. Meanwhile the others work on wireframes and draft measures; escalate in the group if it is not shared by 12 Nov.	All Team
R4	Forecast accuracy is low	2	2	4	Medium	Open	Use 2022 onward only (exclude COVID years); backtest on the last 3 months; compare with a same-month-last-year baseline; document limits honestly.	All Team
R5	Power BI files conflict when pages are merged	3	2	6	High	Open	One person owns and merges the main .pbix; everyone builds from the same cleaned model; name versions with the date.	All Team
R6	Data quality issues (zero values in Staten Island, different units for Access-A-Ride and Bridges & Tunnels)	3	1	3	Medium	Open	Treat the zero days as missing; show different units separately; document every cleaning step.	All Team
R7	GitHub mistakes or an unclear commit history	2	2	4	Medium	Open	One person creates the repo and a short how-to; everyone tests one push in week 1; clear commit messages per member.	Salem
R8	Unequal workload or invisible individual contribution	2	2	4	Medium	Open	Per-person tasks in the Gantt; weekly check-in; every member explains their own part before the final presentation.	All Team
R9	Skill gaps (DAX, forecasting in Power BI)	2	2	4	Medium	Open	Weekly short knowledge-sharing; use Power BI's built-in forecast first; ask the trainer when stuck.	All Team
R10	New member needs onboarding	2	1	2	Low	Open	Short briefing on the project and data; a clear first task; review of the Phase 1 files.	Salem